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Mr. Steven H. Wisness S., tEtly t'bli^

Hanford Project Manager

U.S. Department of Energy

Post Office Box 550

Richland, Washington 99352

Dear Mr. Wisness:

I have reviewed USDOE's proposed interim milestones and target,dates folF

^ pretreatment of double-shell tgnk WaStes. I understand and support the need

for all of the actions proposed by your change request. However, these

changes fall short of the level of commitment needed to keep the Hanford tank

«-* waste remediation program on course. For example, milestones and target dates

for design, construction, and operation of the TRUEX pilot plant and tank

waste pretreatment facility(s) are either absent or "TBD". As a result,

Ecology will not accept the proposed Hanford Federal Facility Agreement and

Consent Order ( Tri-Party Agreement or TPA) milestones or target dates.

As you know, Ecology and USDOE have been involved in management level

cs_^ negotiations on near term milestones for HWVP and other tank waste remediation

system ( TWRS) activities since December. Through these negotiations Ecology

+^^ has made comments on the TWRS Integrated Decision Plan and the need for

additional milestones which demonstrate USDOE's commitment and ability to meet

long term milestones such as the HWVP hot start in 1999 and closure of the

single-shell tanks by 2018. USDOE should propose additional milestones for

pretreatment and other tank waste- remediation system activities after the

®% decision plan and current negotiations are concluded in February.

If you have any questions about this matter, please call me (206)438-7021.

Sincerely^

I i

David B. Jans , P.

Hanford Project Man

cc: Paul Day, EPA-RL
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